

Draft HECO IRP-4 Advisory Group and Public Meetings

| Year | Month | Mtg Type | Agenda Items |
|------|------------|----------|--|
| 2007 | March 30 | AG | Orientation IRP-3 Status Update (DG, DSM, Comp Bid, Reserve Margin) Discussion of Anticipated IRP-4 process |
| | March 29 | AG/Tech | DSM Maximum Achievable Potential |
| | April 18 | AG | Updated IRP-3 Plan (Input to IRP-3 Evaluation Report) Initial Objectives and Goals Discussion of Approach to Externalities |
| | May | AG/Tech | DSM Maximum Achievable Potential |
| | Late May | AG | Initial Objectives and Goals |
| | Late May | - | File IRP Evaluation Report |
| | Early June | Public | Initial Input on Objectives and Goals |
| | Early June | AG/Tech | Panel Discussion: Global Warming |
| | Late June | AG/Tech | Objective and Goals Transmission System (Description, Inclusion in Integration Analysis) Improvements to Integration Analysis Field Trip: Dispatch Center and Substations |
| | Mid June | AG/Tech | Load Forecast (Assumption, Methodology, Draft Forecast) |
| | Late June | AG/Tech | Panel Discussion: DSM Input to DSM Program Design Field Trip: DSM |
| | Late June | AG/Tech | Panel Discussion: Supply-side Input on Supply-side Field Trip: (Fuel Cell Test Fac, Honolulu PP, PV) |
| | July | AG/Tech | Panel Discussion: DG Input on DG Field Trip: DG |
| | July | AG/Tech | Anticipated Approach to Integration Analysis |
| | July | AG/Tech | Draft Load Forecast Draft Fuel Price Forecast Draft DSM Draft Supply-side |
| | October | AG | Updated Objectives and Goals |
| 2008 | February | Public | Draft Sustainability Strategy Draft Preferred Plan (Benchmark Plan) Draft Action Plan Draft Competitive Bidding Strategy |
| | March | AG/Tech | Review Integration Analysis |
| | March | AG | Advisory Group Comments on Draft plans and strategies |
| | June | - | File IRP Report |
| | July | AG | Review Filed Report |